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Government of the people's Republic of Bangladesh
Ministry of Planning

Monthly Implementation progress Review meeting of
ADp included project of the year 2016-2017

Reporting period: October, 2016

Name of the Ministry/Division/Organization: Ministry of Land

IMED 05/2003 (Revised)

Monthly Progress Report

Allocation for the year 2016-17 Expenditure upto October/I6 &
o/o of allocation

Aid (RPA)National Land
Zoning Project
(2no Phase;,2nd
Revised

o To assign the lands to its best possible uses like: agriculture, livestock, forestry, shrimp andfish culture, nature reserve, tourism and indusrri;i;;;;ilfi;nt in order to get maximumbenefits frorn land controlling improper uses of land and resolving all kinds of conflictsamong stakeholders and interest $oups regarding land uses.o To prepare digital land zoning map compiling union-wise land use map for each upazila of
il;."o"tt, 

and ensure its proper implementation through the enforcement of land zoning

o To prevent land degradation and to restore degraded lands ensuring criteria based land uses.o To preserve and protect eco-systems with high ecological and curtural value.o To grow awareness among the grass root. level stakeholders, planners, land users, policymakers and decision makers for rational utilization of land ,"ror*.r.

b) Technical assistance programme : Irlotffin-caUte

Sub Total :

c) Organization's Se

d)Foodaideaer@

Grand Total :



IMED: 0512001
(Revised)

Monthly Progress Report

Monthly lmplementation progress Review
meeting of ADp included project

of the Year 201 6-201 7

Reporting period: October/20l 6

Name of the Ministry/Division/Organization: Ministry of Land

1. Name of the project

3.

4.

5.

6.

2. Objectives of the project

lmplementation period

Location of the project

Source of Funding (with) amount

Estimated Cost

a) i. Originat
ii. 1st Revised
ii.2nd Revised

b) Cumulative Progress October/16
c) Current year allocation and

Physicat Target
d) Progress of current month, October/16
e) Progress upto the current month

of the year
0 Fund released upto current month

Quarterly Financial and physical

Target

Achievement

(Physical

progress as the
% of total

project)

: "National Land Zoning project (2nd phase), 2nd Revised.,

: o To assign the land to its best possible uses rike agricurture, livestock,
fisheries, forestry, tourism etcr To prevent land degradation and restore degraded land

o To preserve and protect eco-system with high ecological
and cultural value etc.

r To prepare digitar Union wise Land Zoning Map and Upazira wise report.

a) Orginal: 01 -07 -2012to 30-06-20.t4 b) Revised: 01-07-20j2 to 30-06-2017

43 districts with 326 Upaziras of the plain Land and Hiil Tracts area

GoB (Tk.2754.96 Lakh)

Total Taka Project aid
(RPA)

Physical(% of
Total Proiect

1782.25

1952.25

2754.96
2174.55
772.00

51.89

193.45

193.00

1782.25

1952.25

2754.96
2174.55
772.00

7.01% 193.00 7.01%

5,14% St.as 1.880/0

za.is,r"
28.02%

1.88o/o

7.02%
7.41o/o

7.

a)

b)



r

\
\

vL Target and Achievement of the Main
Components of the Project

Tk. ln lakh
sr.
No.

/Uork Components as
rer PP (with quantity)

Estimated Achievement upto last
Jun-16

Target of the current
Year

Progress of the month of
October/16 of the current

Year

Cost

Financial Physical
(% of the

Comoonent)

Financial Physical
(% of the

Comoonent)

Financial Physical
(% of the

Comoonent)
'l 2 a 4 5 6 8 I
1 Sfficers Salary 27.99 19.58 69.95% 8.54 30.51 0.68 2.43
2 Pay of Establishment 31 l8 20.93 67.13o/o 10.02 32.14 0.60 1.92
e Allowances 58.90 31.78 53_96% 26.1s 44.40 0.29 0.49
4 TA& DA 59.08 39.59 67.01% 19.40 .32.84 0.00 0.00
5 Office rent 8.29 8.14 98.19% 0.15 1.81 0.00 0.00
b Telephone 4.49 224 49.89% 2.20 49.00 0.00 0.00
7 Talax/lnterenVFax 12.76 6.42 50.31% 6.33 49.61 0.00 0.00
I Eleckicity 10.00 5.93 59.30% 4.06 40.60 0.00 0.00

9
Fuel/Gas (1-Jeep, 2-
Micro-Bus) 35.00 21.26 60.74% 13.74 0.93 0.93 l.bb

10
Report Printing &
Publication 390.00 231.56 59.37% 158.45 40.63 15.40 3.95

11
Stationary, Seals &
Stamps I0.00 9.03 90.30% 0.90 9.00 0.25 2.50

12 Local Training 4.85 3.27 67.42% 1.58 32.58 0.00 0.00

13
SeminarsAlVorkshops
:tc. 154.s2 120.42 77.93% 34.01 22_01 4.13 2.67

14
Rent for Vehicles('l
Jeep & 2 Mircrobus) 100.00 65.64 65.640/o 34.32 34.32 2.78 2.78

15
Remuneration for
-ocal Consultants 1093.52 691.14 63.20% 402.37 36.80 22.77 2.08

16
Land Use Survey
(including hiring cost of
Local Vehicles)

81.27 66.31 81.59% 14.96 18.41 3.61 4.44

17 Royalty 553.06 537.64 97.210 15.37 2.78 0.00 0.00
18 Others 2s.00 22.52 90.08% 2.45 9.80 0.24 0.96
't9 Computer &

Accessories 70.00 55.42 79.17o/o 14.57 20.81 0.00 0.00

20
Office Machinary &
Equipments 12.22 1 0.18 83.310/o '1.90 15.55 0.21 1.72

21

ottlce turniture (Table,
Chair, Air Cooler,
Almira etc.)

I2.83 12.10 94.31o/o 0.53 4.13 0.00 0.00

2754.96 1981.10 71.91o/o 772.00 28.02 51.89 1.88

10.

Reasons for the delay of Project lmplementation... :

Existing problems of implementation of the project 
:

fl*.,frt(nlv
(Md. Shawkat Akbar)

Project Director (Joint Secretary)
National Land Zoning Project

Ministry of Land
Phone:9677801 (O)


