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GovernmentofthePeople,sRepublicofBangladesh
Ministry of Land

Guchhogram 2nd Phase ( Climate Victims Rehabilitation Project) Project

3/A Nilkhat BabuPura, Dhaka-1205

ADP included Project of the year 2016-2017

MonthlY Progress RePort

Reporting Period : October,2016

Name of the Ministry/Division/organization: Guchhogram-2nd Phase (climate victims Rehabilitation

Project) Project
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(In Lakh T

E.p"ndttr* from July,2016 to October, 2016

& %o ofallocation
ADP allocation for the year 2016-17

o x':s 98'38 0 2'020h

Sub Total :

Ul f..tt"ic"l essistance Programme : N/A

Sub Total :

") 
O.gartrrtLorb Self Financed Programme : N/A

d) Food Aided Programme :

Sub Total :

Grand Total : 4859.00



Government of the People's Republic of Bangladesh
Ministry of Land

Guchhogram-2nd Phase 
1 C[mate Victims Rehabilitation Project) Project

3/A Nilkhat Babupura, Dhaka-1205

ADP included Project of the year 2016-2017

Monthly Progress Report

Reporting Period: October,2016

Name of the Ministry/Division/Organization

01. Name of the Project

02. Objectives ofthe Project

03. Implementation Period

04. Location ofthe Project

05. Source of Funding (with amount)

06. Estimated Cost

: Ministry of Land

: Guchhogram 2nd Phase ( Climate Victims Rehabilitation Project) Project

: Rehabilitation of the Landless & Rootless Families.

: As per DPP : 0l-10-2015 to 30-06-2020

: All over Bangladesh

: GOB 25829.00 Lakh

In Lakh
Total Taka Project Aid Physical (% of

Total Proiect)

i. Original :

ii. Cumulative Progress upto last June :

iii. Current year allocation and
and Physical Target( As per ADP) :

iv. Progress ofcurrent month
v. Progress upto the current

month of the year
vi. Fund released upto the current

monlh :

25829.00

0

4859.00

28.59

: 98.38

2429.50

25829.00

0

4859.00

28.59

98.38

2429.50

0

0

100.00

0

18.81

0.1 I

0.38

9.41

0

0

0

07. Quarterly Financial
and Physical

a) Target 1214.75 4.70yo 1214.75 4.70%

b) Achievement 69.79 0.27o/o 28.59 O.lly'

(Physical progress astheYo oftotal project)

tDE

1214.75 4.700/, 1214.75 4.70%
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08. Target and Achievement of the main Components of the Project :

In Lakh Taka)
sl.
No.

Work components as per DPP
(With quantity)

Estimated
Cost as per

DPP

Achievement upto last
June/2016

Target of the current year
(As per ADP)

Progress up to the Reporting
month of the current year

Financial Physical
(% of the

comnonent\

Financial Physical
(%of the

Financial Physical
(% of the

comDonent)
01 Officers Salary

(40 persons)
416.00 37.42 9.00 155.00

[40 Persons)
37.26 25.78 6.20

02 Staffsalary
(52 persons)

157.00 12.61 8.03 65.00
15? Persons

41.40 t5.25 9.71

03 Allowances
(92 persons)

836.89 38.06 4.55 r77.90
(92 nersons)

2t.26 42.50 5.08

o4 Supply & services
(LS)

779.00 n4.62 t4.71 228.90
(LS)

29.38 12.46 1.60

05 Repair, Maintenances &
rehabilitation
(r.s)

56.00 8.68 15.50 t5.20
(LS)

27.14 1.41 2.52

06 Purchase ofAssets
/T.S\

206.00 20.67 10.03 180.02 87.39 0.98 0.48

08 Construction ofHouses
including Kitchen & Latrine
( For 10000 Families)

15000.00 1 195.00
( For 800
Families)

8.00 31s0 0
( For 2 i00
Families)

21.00 0 0

09 Construction of Multipurpose
Hall
( No. of 340)

2697.40 95.16
( No. of 12)

3.53 198.25
( No. of25)

7.35 0 0

l0 Construction of Ghatla ( No. of
l 50)

333.00 6.66
( No. of3)

2.00 48.84
( No. of 22)

t4.67 0 0

t1 Installation of Deep Tube wells
( No. of 1200)

360 00 43.00

Q'{o. of
120)

10.00 107.82
(No. of 380)

31.67 0 0

t2 Electricity Supply in
Guchchhogram (Phase- I &
Phase-2) Villases ( No. of300)

2100.00
49.00

(N0. of 7)
z-) -) 56.00

(No. of 8)
2.67 0 0

l3 Credit for rehabilitation
families
( For 10000 Families)

1500.00 I I 1.45
(For 743
Families)

7.43 315.00
(For 2100
Families)

21.00 0 0

t4 Socio economic activities
( For 10000 Families)

567 00 45.36
(For 800
Families)

8.00 119.07
(For 2100
Families)

2t.00 0 0

l5 Tree Plantation
( For 10000 Families)

50.00 4.00
( For 800
Families)

8.00 10.50
( For 2100
Families)

2r.00 0 0

l6 Improve Stoves
( For 10000 Families)

100.00 8.00
( For 800
Families)

8.00 21.00
( For 2100
Families)

2t.00 0 0

t7 Title deeds" Registration &
Mutation ( For 10000 Families)

s0.00 3.40
( For 680
Families)

6.80 10.50
( For 2100
Families)

21.00 0 0

Total Cost 25208.29 t793.09 48s9.00 98.38
t8 Price Contingencies 270 413.81 0 0 0 0
t9 Physical Contingencies l% 206.90 0 0 0 0

Total 25829.00 1193.09 0 48s9.00 98.38
09. Existing problems of

implementation of the project N/A
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Phone:9611215,

Fax 9664470
e-mail : npdcvrp@gmail.com
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